

Adapt to your presentation theme

L

Adapt to your presentation theme

R

Insertar

Adapt to your presentation theme

Adapt to your presentation theme

Adapt to your presentation theme

Adapt to your presentation theme

Adapt to your presentation theme

Adapt to your presentation theme

Adapt to your presentation theme

ROADMAP



Project Roadmap

Phase 0 – Kickoff (0.5 day)

Tasks: Initial meeting (Renata, Elizabeth, Sandra). Define project goals, scope, and phases.

Deliverables: Project plan outline, team alignment.

>>>

Phase 1 – Documentation & GitHub Setup (2–3 days)

• Tasks:

◦ Elizabeth reviews Google Scholar API docs.

◦ Sandra provides manual workflow and DB structure.

◦ GitHub repository created for version control.

◦ JSON → DB mapping documented.

• Deliverables:

◦ GitHub repo initialized.

◦ Documentation on API and DB mapping.

>>>

Phase 3 – Database Integration (4–5 days)

• Tasks:

◦ Adapt Java program to insert researcher data into the DB.

◦ Conduct testing and validation with live data.

◦ Update documentation and version history in GitHub.

• Deliverables:

◦ Java integration program.

◦ Updated documentation + GitHub commits.

>>>

Phase 4 – Review & Delivery (1 day)

• Tasks:

◦ Final review meeting with Renata, Elizabeth, Sandra.

◦ Verify code, repo, and documentation completeness.

◦ Formal delivery of project outcome.

• Deliverables:

◦ Functional automated integration system.

◦ Final GitHub repository with full code, documentation, and test scripts.

ROADMAP