

Project Roadmap – JSON to CSV Automation (Scientometrics Department)

Phase 1: Research & Documentation (User Story 1)

Tasks / Stages

Meet with Hortensia to document current manual process.

Research Java libraries for JSON and CSV handling.

Draft initial technical specification.

Estimated Time: 1–2 days

Deliverables: Process documentation, technical specification document.

Phase 2: Environment Setup & Version Control (User Story 2)

Tasks / Stages

Configure Java IDE and required libraries.

Create GitHub repository.

Define branching strategy (main, develop, feature).

Estimated Time: 0.5–1 day

Deliverables: Configured dev environment, GitHub repo with README, branching

Phase 3: Development – Modular Conversion (User Story 3)

Tasks / Stages

Implement JSON reader function.

Implement CSV writer function.

Write and run unit tests.

Estimated Time: 2–3 days

Deliverables: Working JSON → CSV modules, unit test results.

Phase 4: Integration & End-to-End Testing (User Story 4)

Tasks / Stages

Implement logic to merge multiple JSON files.

Validate accuracy and consistency of CSV output.

Perform integration tests with real data.

Estimated Time: 2–3 days

Deliverables: Consolidated CSV output,

Phase 5: Documentation & Deployment (User Story 5)

Write technical documentation.
Prepare user manual.
Update GitHub repository.

Estimated Time: 1–2 days
Deliverables: Final user guide, deployment plan.